

Evaluasi dan perbaikan penerapan proses pengembangan perangkat lunak dengan pendekatan continuous CMMI-DEV: Studi kasus PT. XYZ = Evaluation and Improvement of the Software Process Development at PT. XYZ

Adithya Dwi Nugraha, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20447083&lokasi=lokal>

Abstrak

Pada tahun 2015 PT. XYZ baru saja membuat sebuah direktorat baru untuk manajemen proyek, untuk mengatasi permasalahan yang sedang dihadapi oleh XYZ. Salah satu permasalahan terbesarnya adalah manajemen proyek yang belum sesuai dengan ekspektasi manajemen. Berdasarkan permasalahan tersebut XYZ harus memperbaiki proses pengembangan perangkat lunak dengan jumlah pelanggan yang semakin meningkat namun resource masih tergolong kurang memadai. Oleh karena itu untuk melakukan manajemen proyek yang lebih baik, salah satu upaya yang bisa dijalankan adalah dengan mengadopsi CMMI-Dev dengan representasi continuous pada manajemen proyek XYZ. Riset ini menelaah tentang evaluasi tingkat kapabilitas proses pada proyek pengembangan perangkat lunak yang sedang dilaksanakan oleh XYZ. Kemudian dilanjutkan dengan menyusun rekomendasi perbaikan proses untuk meningkatkan kualitas proses pengembangan perangkat lunak di XYZ berdasarkan kerangka kerja CMMI-Dev dengan representasi continuous. Hasil evaluasi menggunakan acuan CMMI-Dev 1.3 representasi continuous dengan tools SCAMPI C memberikan informasi bahwa 1 dari 6 proses area terpilih sudah memiliki kapabilitas tingkat 1, Proses area tersebut adalah Measurement Analysis MA . Kemudian 5 proses area lainnya masih berada kapabilitas tingkat 0. Berdasarkan hasil evaluasi tersebut menunjukan bahwa manajemen proyek XYZ masih perlu melakukan perbaikan, maka rekomendasi yang diberikan pada penelitian adalah untuk memperbaiki pada proses area PP, PPQA, REQM, CM dan PMC.

.....

In 2015 XYZ publishing the new directorate of project management to solve problem on XYZ. One of the biggest problem that faced by directorate of project management is project management which not passed the expectation from XYZ Management. Based on that problem, XYZ have to improve the quality of software process development with condition the number of project that always grow and low resource. So that, XYZ need to improve the project management practice, one of the solution that XYZ want to implement is adopting CMMI Dev continuous representation on XYZ Project Management. This research explains about the evaluation of capability level processes which being held on current condition by XYZ. Then, the next step will explain about how to make some improvement recommendations to improve software development process based on CMMI Dev continuous representation. The results of the evaluation using SCAMPI C tools based on CMMI Dev continuous representation is represent that only one process area from 6 the choosen process area has got a capability level 1, and the process area is Measurement Analysis MA . Then, the other process area still in capability level 0. Based on that situation, shows that XYZ project management should have some improvement especially for the 5 process area, so that the recommendation from this research should focus on the 5 process area too, there are PP, PPQA, REQM, CM and PMC.