

Manajemen kontrak berbasis risiko untuk mengendalikan biaya proyek pada proyek pengeboran darat onshore eksplorasi minyak dan gas bumi = Risk based contract management to control project cost of oil and gas exploration onshore drilling projects

Prasetyo Bayu Murty, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20454535&lokasi=lokal>

Abstrak

Proyek pengeboran eksplorasi minyak dan gas bumi merupakan proyek berisiko yang sebagian besar pekerjaannya dilaksanakan oleh kontraktor vendor . Risiko atas proyek yang dikerjakan oleh kontraktor umumnya dikelola dengan suatu kontrak. Penelitian ini dilakukan karena terdapat potensi membengkaknya biaya proyek yang dikarenakan lemahnya pengelolaan kontrak. Penelitian ini bertujuan untuk mengembangkan kerangka kerja manajemen kontrak untuk mengendalikan biaya proyek pengeboran eksplorasi. Pengembangan kerangka kerja tersebut dilakukan dengan menerapkan proses manajemen risiko. Dari pengumpulan data dan analisis yang dilakukan dalam penelitian ini dihasilkan 276 items checklist untuk meminimalkan probabilitas terjadinya 67 risiko yang berkaitan dengan 172 aktivitas manajemen kontrak. Di samping itu, untuk memitigasi dampak dari suatu risiko dalam penelitian ini juga disusun 8 klausula kontrak yang berkaitan dengan risiko yaitu hak dan kewajiban, tata cara pembayaran, sanksi dan denda, mediasi/pra litigasi, penyelesaian sengketa, ganti kerugian, asuransi, dan pembagian tugas.

.....Oil and gas exploration drilling project is a risky project which most of its works is executed by a contractor vendor . Risks of a project carried out by vendors should be managed by a contract. This research was initiated because there is possibility for increased project costs due to a weak contract management. This study aims to develop a contract management framework to control cost of drilling project. Such framework is developed by conducting risk management process. From data collection and analysis conducted in this research, 276 checklist items were produced to minimize the probability of 67 risks that related to 172 contract management activities. In addition, to mitigate the impact of the risks, this research proposed 8 risk related contract clauses, including rights and obligations, payment procedures, sanctions and penalties, mediation pre litigation, dispute resolution, compensation, insurance, and matrix of duties.