

# Evaluasi kompetensi manajer teknik berbasis risiko yang mempengaruhi kesuksesan proyek EPC minyak dan gas = Risk Based Engineering Manager Competency Evaluation that Affecting the Success of EPC Oil and Gas Project

Tarihoran, Andiga Dompak B., author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20481678&lokasi=lokal>

---

## Abstrak

### **<b>ABSTRAK</b>**

<p>Salah satu kunci kesuksesan suatu proyek selain kompetensi manajer proyek adalah kompetensi dari personel tim proyek. Banyak masalah terjadi yang mempengaruhi kesuksesan proyek EPC Minyak dan Gas seperti jadwal proyek yang terlambat, biaya proyek yang membengkak, kualitas atau kinerja proyek yang buruk hingga masalah keselamatan yang menimbulkan korban jiwa, yang disebabkan oleh personel yang tidak kompeten. Penelitian ini bertujuan untuk mengembangkan standar kompetensi berbasis risiko untuk Manajer Teknik sebagai salah satu personel inti proyek. Standar kompetensi dikembangkan berdasarkan studi literatur dan data dari beberapa proyek EPC Migas yang kemudian divalidasi oleh pakar. Penelitian akan dilakukan dengan metode survei untuk mendapatkan risiko-risiko dominan yang mungkin terjadi pada Manajer Teknik dan survei untuk mengevaluasi kinerja Manajer Teknik pada proyek terakhir yang mereka kerjakan. Hasil dari penelitian diharapkan dapat mendapatkan kesimpulan apakah ada pengaruh antara kinerja atau kompetensi Manager Teknik dengan kesuksesan sebuah proyek.

<hr>

### **<b>ABSTRACT</b>**

<p>One of the keys to project success in addition to the competence of the project manager is the competence of the project team personnel. Many problems occur that affect the success of the EPC Oil and Gas project such as project delays, cost overruns, poor quality performance and safety issues that cause fatalities, caused by incompetent personnel. This research aims to develop risk-based competency standards for Engineering Manager as one of the project's core personnel. Competency standards are developed based on the literature study and data from several EPC Migas projects which are then validated by experts. Research will be performed by survey methods to get the dominant risk that may occur for Engineering Manager and to get performance evaluation for Engineering Managers on their last project involvement. The results of the research are expected to get conclusions whether there is a correlation between performance or competence of the Engineering Manager with the success of a project.</i>