

Pengaruh manajemen pengadaan terhadap kinerja waktu proyek lansekap

Yuliana D. Sutanto, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=73385&lokasi=lokal>

Abstrak

Adanya permasalahan di dalam pekerjaan barang dan jasa di dalam suatu proyek lansekap dapat menimbulkan kerugian yang cukup besar. Tulisan ini menganalisa pengelolaan penyediaan barang dan jasa untuk proyek lansekap di wilayah Jakarta maupun di luar Jakarta; yang bertujuan memberikan cara kerja yang efektif dan efisien. Pengertian yang dapat kita tarik dari penjelasan di atas adalah apabila proyek tersebut tidak direncanakan secara baik sejak awal maka akan menimbulkan inefisiensi dalam pemakaian sumber daya.

<hr>

There are major problems in procurement for a landscape project, and it could end up a big loss. This paper analyses procurement landscape projects in or outside Jakarta through in depth research within the procurement time cycle area in order to achieve c/jicienr completion of works. The research is aimed to illustrate the procurement management required for a landscape project for effective utilization of resources.