

Analisis Implementasi Scrum Pada Tim Pengembangan Aplikasi Di PT Pegadaian = Scrum Implementation Analysis On The Application Development Team At PT Pegadaian

Muhammad Omar Mochtar, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=9999920525455&lokasi=lokal>

Abstrak

Skripsi ini bertujuan untuk menganalisis implementasi metode scrum pada tim pengembangan di PT. Pegadaian, scrum merupakan kerangka kerja pengembangan software yang berbasis agile, scrum dapat meningkatkan efisiensi dan efektivitas tim dalam mengerjakan proyek, PT. Pegadaian merupakan perusahaan yang bergerak di bidang jasa keuangan dan terdapat tim pengembangan aplikasi pada perusahaan tersebut yang memiliki tujuan untuk mempermudah perusahaan dalam menjalankan usahanya. Penelitian ini menggunakan pendekatan kuantitatif dengan teknik pengumpulan data menggunakan platform jira sebagai tools memeriksa proyek, jira merupakan tools untuk membantu tim di PT. Pegadaian dalam memeriksa proyek, penelitian ini akan mengidentifikasi faktor yang menghambat dan mendukung implementasi scrum di berdasarkan panduan scrum apa yang sudah diimplementasikan, data yang diambil dari penelitian ini berdasarkan minimum viable product 1 yang memiliki waktu pengerjaan selama 3 bulan atau 6 sprint, minimum viable product adalah produk yang memiliki fitur dasar dengan tujuan agar produk tersebut dapat dinilai pengguna, sprint merupakan durasi pengerjaan dalam scrum yang biasanya berdurasi selama 2 sampai 4 minggu, pada akhir dari penelitian ini menghasilkan efektivitas pengerjaan tim selama minimum viable product 1 berdasarkan timeline ekspektasi dengan timeline realita, selain itu hasil efektivitas tersebut diukur dari implementasi scrum pada tim apa saja yang sudah diimplementasikan dan apa saja yang belum sebagai pendukung hasil analisis.

.....This thesis aims to analyze the implementation of the scrum method in the development team at PT. Pegadaian, scrum is an agile-based software development framework, scrum can improve team efficiency and effectiveness in working on projects, PT. Pegadaian is a company engaged in the financial services sector and there is an application development team at the company that has the aim of making it easier for companies to run their business. This study uses a quantitative approach with data collection techniques using the jira platform as a tool for checking projects, jira is a tool to help the team at PT. Pegadaian examines the project, this research will identify factors that hinder and support Scrum implementation based on what Scrum guidelines have been implemented, data taken from this research is based on a minimum viable product 1 which has a working time of 3 months or 6 sprints, a minimum viable product is a product that has basic features with the aim that the product can be assessed by users, a sprint is the duration of work in scrum which is usually 2 to 4 weeks long, at the end of this research it results in the effectiveness of teamwork for a minimum viable product 1 based on an expectation timeline with a reality timeline , besides that the results of the effectiveness are measured from the implementation of Scrum on which teams have implemented it and what has not been to support the results of the analysis.