

Perancangan Model Pengembangan Proyek Infrastruktur TI SD-WAN dengan Pendekatan Agile Lean Kanban: Studi Kasus PT Kalbe Farma = Designing an SD-WAN IT Infrastructure Project Development Model with an Agile Lean Kanban Approach: A Case Study of PT Kalbe Farma

Anita Nur Fitriani, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=9999920556786&lokasi=lokal>

Abstrak

Layanan Infrastruktur TI khususnya jaringan merupakan hal yang penting sebagai salah satu kapabilitas TI dalam organisasi. Dari hasil evaluasi KPI tim Coprorate IT (CIT) tahun 2019-2020 menunjukkan target SLA belum tercapai sesuai target dan ada beberapa kondisi yang menyebabkan layanan jaringan kantor cabang belum sesuai harapan manajemen PT Kalbe Farma. Untuk itu perlu dilakuka perbaikan layanan jaringan kantor cabang melalui implementasi proyek SD-WAN untuk kantor cabang. Dengan menggunakan metode Design Science Research (DSR) penelitian ini bertujuan untuk merancang model pengembangan proyek yang sesuai untuk implementasi SD-WAN yaitu dengan Lean- Kanban. Penelitian ini fokus pada akar masalah terkait prosedur atau metode dalam pengembangan proyek dengan agile Lean-Kanban untuk SD-WAN. Dengan mengiku enam langkah DSR dilakukan untuk memberikan solusi dan merancang model yang sesuai dengan kebutuhan di PT Kalbe Farma untuk proyek SD-WAN. Model pengembangan proyek yang dirancang dengan essence framework dan Agile Transition Framework disesuaikan dengan MOV yang ingin dicapai dari proyek SD-WAN, sebagai validasi dari model yang dirancang dilakukan Focus Group Discussion (FGD) dan expert judgement, untuk menghasilkan model dan solusi yang sesuai dengan kebutuhan, sehingga proyek dapat dijalankan dengan lebih cepat, efisien, dan sesuai target.

..... IT infrastructure services especially networks, are important as one of the IT capabilities in the organization. The results of the 2019-2020 Corporate IT (CIT) team KPI evaluation, show that the SLA target has not been achieved according to the target and several conditions cause branch office network services not meet the target management of PT Kalbe Farma. For this reason, it is necessary to improve branch office network services through the implementation of the SD-WAN project for branch offices. Using the Design Science Research (DSR) method, this study aims to design a project development model that is suitable for SD-WAN implementation, namely Lean-Kanban. This study focuses on the root causes of problems related to procedures or methods in project development with Agile Lean-Kanban for SD-WAN. By following these six steps, DSR was carried out to provide solutions and design models that match the needs of PT Kalbe Farma for the SD-WAN project. The project development model designed with essence framework and agile transition framework adjusted to the MOV to be achieved from the SD-WAN project, as a validation of the designed model, a Focus Group Discussion (FGD) and expert judgment are carried out, to produce models and solutions that suit the needs, so that the project can run smoothly. efficient. faster, more efficient, and on target.