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Abstrak
 

Kontrak kerja konstruksi adalah perjanjian antara pihak yang melakukan perjanjian dalam mengatur hak dan

kewajibannya serta memiliki kekuatan hukum yang mengikat. Memahami detail kontrak kerja kontruksi

sama dengan memahami seluruh aspek teknis dan nonteknis pekerjaan sebuah proyek konstruksi yang

dikenal kompleks. Bagi penyedia jasa, kontrak kerja adalah langkah awal melaksanakan aktivitas pekerjaan

selanjutnya. Oleh karena itu, pemahaman kontrak yang baik, tidak hanya menjadi tolak ukur tercapainya

pelaksanaan proyek dengan baik, namun juga dalam mencapai kinerja proyek sesuai dengan sasaran yang

ingin dicapai.

Analisis yang dilakukan adalah mempelajari sejumlah informasi yang berhubungan dengan kontrak untuk

mengetahui pemahaman kontraktor dan pelaksanaannya di lapangan yang pada prakteknya selalu ada

kendala untuk melaksanakan proyek sesuai dengan kontrak.

Metode yang digunakan adalah dengan melakukan wawancara dan kuisioner terhadap pihak-pihak yang

terkait dengan kegiatan konstruksi khususnya kontraktor. Pengolahan data dilakukan dengan merangkum

hasil wawancara dan kuisioner lalu mengelompokkannya dalam tiga kelompok yang berhubungan dengan

pemahaman kontrak, pelaksanaannya dan penilaian kinerja proyek.

Dari hasil penelitian tersebut dapat disimpulkan bahwa kontraktor kecil dan menengah telah memiliki

pemahaman yang baik mengenai kontrak dan proyek yang dilaksanakan di lapangan pun sudah sesuai

dengan kontrak. Diharapkan dengan hasil analisis mengenai pemahaman kontrak yang baik akan

mempengaruhi kinerja proyek, pada akhirnya akan menjadikan kontrak tidak hanya untuk dipahami namun

juga untuk dilaksanakan dengan baik sesuai isinya.

......Contract work construction is agreement among side conducting agreement in arranging its rights and

obligations and also have the power of obligatory law. Comprehending contract detail work construction is

equal to comprehending entire technical aspect and work untechnic a project of recognized by construction

is complex. To service contractor, contract work is step early executing work activity hereinafter. Therefore,

understanding of good contract, not only becoming tired yardstick of execution is project of better, but also

in reaching performance of project of as according to target which wish to be reached.

Analysis taken is studying a number of information related to contract to know the understanding of

contractor and its execution in field which is on its practice always there is constraint to execute the project

of as according to contract.

Used method is by interview and quisioner to side which related to activity of construction specially

contractor. Conducted Data-Processing embraced result of last quisioner and interview grouping it in three

group related to understanding of contract, its execution and assessment of performance of project.

From result of the research can be concluded that middle and small contractor have owned the

understanding of good regarding executed by project and contract in field even also have as according to
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contract. Expected with result of analysis regarding the understanding of good contract will influence

performance of project , in the end will make contract not just for comprehended but also be achieved better

according to its contents


