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Persaingan dalam duniaindustri konstruksi menuntut perusahaan konsultan sebagai perencana desain
konstruksi bangunan untuk melakukan efisiensi dan penghematan terkait biaya konstruksi. Salah satu
usahanyaialah dengan menerapkan Vaue Engineering (VE), yakni suatu metode penghematan dengan
merubah desain pekerjaan tertentu dengan desain yang lebih murah namun tetap mempertahankan fungs,
kualitas, dan performa. Skripsi ini meneliti besar penghematan yang terjadi, bila VE diterapkan pada tahap
awal desain pekerjaan arsitektur. Penelitian ini gabungan penelitian kualitatif dan kuantitatif dengan studi
kasus Proyek Gedung Sekretariat Negara, Jakarta. Hasil penelitian menunjukkan penerapan VE pada
pekerjaan eksterior, dinding, lantai, dan plafon menghasilkan penghematan sebesar 19,11% total biaya
konstruksi.

<hr>

<i>Competition in the construction industry requires the consultant company as building construction
designer to do efficiency and cost savings related to construction costs. One of the economizing effort is by
implementing the Value Engineering (VE), ie, amethod of saving by changing the currently design with the
new one that is cheaper but still retain its function, quality, and performance. This thesis research how much
the cost saved by implementing VE at the beginning of the design of architecture work. Thisthesis
combined qualitative and quantitative research with a case study in the State Secretariat Building Project,
Jakarta. The result shows that by applying VE on exterior work, wall, floor, and ceiling could generate
savings of 19.11% of total construction cost.</i>
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