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Keputusan strategis investas pada proyek infrastruktur seperti pembangunan PLTN menjadi sangat krusial
dan membutuhkan analisis yang mendalam. Hal ini terkait dengan karakteristik proyek infrastruktur yang
sangat rentan terhadap ketidakpastian.

Penelitian ditujukan untuk mengetahui kelayakan finansial proyek PLTN dengan memasukkan sejumlah
unsur ketidakpastian melalui pendekatan probabilistik. Teknologi PLTN AP1000 dan PLTN OPR1000
digunakan sebagai PLTN referensi.

Analisis probabilistik dilakukan dengan teknik montecarlo yang mensimulasikan keterkaitan di antara
variabel-variabel ketidakpastian dan dilihat pengaruhnya terhadap output (LUEC, NPV dan IRR).
Analisisini terbukti mampu memberikan berbagai gambaran kemungkinan output dan variabilitas risiko
sehingga dapat memberikan rekomendasi bagi investor dalam melakukan keputusan investasi.
<hr><i>Strategic investment decisions on infrastucture project such as NPP development are crucial and
require careful analysis and consideration. These are due to the characteristics of infrastructure projects that
are vulnerable to uncertainties.

This study aims to analyze financial feasibility of NPP project by including amount of uncertainties by using
probabilistic approach. AP1000 and OPR1000 reactor were used as reference plant.

Probabilistic Analysis were done with montecarlo technique which is simulating relationship between
uncertainty variables and be seen their influence to output (LUEC, NPV and IRR).

Thisanalysis proved to give many outputs and risks variabilities so that it can give recommendation
especialy for the investors to do the investment decision.</i>
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