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Abstrak
 

Setiap aktivitas organisasi, apapun jenis dan seberapapun besarnya, pasti menghadapi berbagai faktor

internal maupun eksternal dan berbagai pengaruh yang membuat mereka tidak merasa pasti bagaimana dan

kapan mereka dapat meraih sasaran organisasi. Dampak ketidakpastian pada pencapaian sasaran organisasi

ini adalah risiko. Mengetahui pentingnya manajemen risiko, perusahaan perlu untuk melakukan analisis

manajemen risiko dalam organisasi agar dapat mengidentifikasi, meminimalisir dan mengelola risiko

sehingga tujuan perusahaan dapat tercapai.

Penelitian ini bertujuan untuk menganalisa kejadian risiko dan profil risiko yang terjadi di proyek

pengembangan geothermal LHD serta untuk mengetahui dampak penerapan manajemen risiko terhadap

proyeksi keuangan jangka panjang pada perusahaan X.

......Every activity in organization has a risk. Organizations manage risk by identifying risk, analyzing and

then evaluated to determine whether these risks need to get a treatment that meets the criteria of acceptable

risk or not. Throughout risk management implementation process, they communicate and consult with

stakeholders to monitor and assess whether existing risk control is sufficient, so they will know whether they

needed or not further risk treatments. Knowing the importance of risk management, company needs to do an

analysis of risk management in the organization to be able to identify, minimize and manage the risk so that

the company purpose can be achieved.

This study intended to analyze risk events, risk profile that happened in LHD geothermal development

project and calculate the impacts of project risk implementation towards long term financial projections at

company X.
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