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Abstrak
 

<b>ABSTRAK</b><br>

Pada proyek EPC, fase pengadaan memiliki porsi biaya yang cukup besar yaitu sekitar 50-60% dari total

biaya proyek. Penggunaan sebagian besar dari total biaya pada proyek untuk pengadaan peralatan dan

material menjadi suatu hal yang krusial pada proyek EPC. Salah satu cara untuk meminimalisir kesalahan

pada fase pengadaan adalah dengan menerapkan manajemen rantai pasok (supply chain). Pengukuran

tingkat penerapannya dilakukan untuk mengevaluasi penerapannya di setiap proyek, sehingga pada proyek

selanjutnya, penerapannya dapat ditingkatkan. Kuesioner disebarkan kepada karyawan di bagian pengadaan

untuk menilai penerapan manajemen rantai pasok, kemudian dianalisis dengan uji normalitas, uji

homogenitas, uji validitas, uji reliabilitas, dan statistik deskriptif. Diperoleh hasil bahwa meskipun terbilang

baru, penerapan manajemen rantai pasok sudah cukup baik di Indonesia.

<hr>

<b>ABSTRACT</b><br>

On EPC projects, procurement phase has quite big portion of cost which is around 50-60% of the total cost

of a project. Most of this portion is used to procure equipments and materials. This becomes a crucial thing

on EPC project. One of the ways to reduce the mistakes on procurement phase is to apply supply chain

management. The purpose of the measurement is to evaluate and improve the application for the next

project. Questionnaires are given to employees in procurement phase, then the data will be analyzed with

normality test, homogenity test, validity and reliability test, and descriptive analysis. The result is that

eventhough this kind of management is new in construction industry, the application in Indonesia is quite

good in some EPC constructor.
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