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PT XYZ (XY Z) adalah suatu perusahaan yang bergerak di bidang jasateknologi informasi (T1), khususnya
jasatransaksi pembayaran elektronis. XY Z adalah perusahaan yang berbasis proyek dalam pemenuhan
layanan dan produk kepada pelanggan, sehingga pelaksanaan proyek menjadi hal yang krusial.Mangjemen
proyek yang baik diperlukan agar layanan dan produk T1 yang diberikan XY Z kepada pelanggannya dapat
optimal. Dengan menggunakan model kematangan manajemen proyek, XY Z dapat mengetahui tingkat
kematangan pelaksanaan mang emen proyeknya dan dapat mencapai tingkat kematangan yang diinginkan
berdasarkan standar dari model tersebut. Hasil yang diharapkan dari penelitian ini adalah tingkat
kematangan mang emen proyek XY Z berdasarkan project management maturity model (PMMM), dan
rekomendasi perbaikan.

<hr><i>PT XYZ (XY Z) isacompany that provides I T services, specializing in switching and payment
services. In delivering these services, XY Z is a project based company, so project management and
implementation becomes crucial. Excellent project management is needed so services can be delivered
optimally. Project management maturity level assesment based on the project management maturity model
(PMMM) can be done to give XY Z adescription regarding the current level of maturity. The result of this
research will be the maturity level of current project management and recommendations to improve the
maturity level.</i>
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