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Proses pembangunan PL TP membutuhkan waktu yang cukup lama, terutama pada tahap pengeboran dan
konstruksi. Semakin besar kapasitas pembangkit, semakin banyak sumur yang dibutuhkan dan semakin lama
proses pembangunan PLTP. Tesisini membahas tentang penerapan pembangunan PL TP dengan kapasitas
65 MW dengan cara membangun pembangkit yang terletak di lokasi sumur produks atau yang di sebut
dengan PLTP mulut tambang. Analisis pembangunan PLTP tersebut terdiri dari beberapa skenario yang
dengan acuan kapasitas dan lokasi pada pembangkit pada PT. X. Hasil analisa menunjukkan bahwa dengan
membangun PL TP mulut tambang maka produksi listrik bisalebih cepat dan |ebih ekonomis.

<hr />

Geothermal power plant devel opment takes along time, especially the drillings and constructions process.
The bigger capacity of the plant the more production wells needed and the more times need to build the
plant. This Thesis analyses about application of geothermal power plant development with 65 MWs capacity
which the plant build at the production wells, we called it wellhead power plant. The analyses consist of
some scenarios based on the plant capacity and location of PT. X. The analysis shows that build the
wellhead geothermall power plant takes shorter time and more economics.
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