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Abstrak
 

Penerapan Sistem Manajemen Mutu, Sistem Manajemen Lingkungan dan Sistem Manajemen Keselamatan

dan Kesehatan Kerja pada pengelolaan proyek konstruksi merupakan keniscayaan dan juga harus

berorientasi pada peningkatan berkelanjutan. Industri konstruksi menggunakan semua sumber daya

ekonomi, sosial, dan lingkungan yang berada pada titik kritis sehingga mereka harus harmonis dan efisiensi.

Pengembangan model integrasi proses yang menjadi tujuan penelitian ini diusulkan agar penerapan sistem

manajemen yang ada berdampak signifikan pada peningkatan keberlanjutan proyek konstruksi terutama

pada aspek penurunan risiko ekonomi, sosial dan lingkungan, penyelenggaraan organisasi yang baik,

transparan dan akuntabel, optimalisasi sumber daya, penerapan penghargaan dan hukuman, dan

pengembangan inovasi teknologi baru.

Penelitian ini menggunakan metode studi kasus pada penerapan sistem manajemen dalam pengelolaan

proyek konstruksi di perusahaan milik negara bidang pekerjaan umum. Proses integrasi sistem manajemen

dengan klausul dan sub klausul dalam struktur ISO:2015 mempengaruhi sistem untuk mencapai peningkatan

berkelanjutan. Hubungan antar klausul integrasi proses saling mempengaruhi dalam pendekatan PDCA yang

merupakan struktur utama standar sistem manajemen. Kepemimpinan, kebijakan dan perencanaan

merupakan faktor penting keberhasilan penerapan integrasi proses.

......Application of the quality management system, environmental management system and management

system of safety and occupational health on the construction project management is a must and should be

oriented to the sustainable improvement. Construction industry uses all of economic, social, and

environment resource that are at a critical point so that they must be harmonized and efficiency.

Development of model integration process into this proposed research objectives in order that the

implementation of the management system, there is a significant impact on improving the sustainability of

construction project, especially risk reduction of economic, social and environmental, organizing a good

organization, transparent and accountable, optimization of resources, application of reward and punishment

and development of new innovation technologies.

This research method using case studies on the application of management systems of construction project

management in state owned companies in the field of public works. The integration process of management

systems with the clauses and sub clauses in the structure of ISO 2015 affects the system to achieve a

sustainable improvement. Process integration clause relations interplay in the PDCA approach, which is the

main structure of the standard management system. Leadership, policy and planning important factor

successes the implementation of the integration process.
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