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Abstrak
 

Penyediaan rumah atau papan menjadi satu kebutuhan primer atau dasar yang masih belum sepenuhnya

tuntas sejak Indonesia merdeka. Salah satu upaya pemerintah dalam penyediaan perumahan adalah melalui

program bantuan pembangunan rumah khusus yang ditujukan untuk masyarakat berkebutuhan khusus

seperti nelayan, daerah perbatasan, korban bencana, dll. Percepatan penyediaan perumahan yang layak huni

dan terjangkau sangat dibutuhkan untuk mengurangi jumlah Backlog Rumah dan Rumah Tidak Layak Huni

(RTLH) yang semakin tinggi. Dalam pelaksanaannya, penyediaan perumahan di Indonesia memiliki

beberapa kendala antara lain permasalahan keterlambatan penyediaan perumahan dan keterbatasan anggaran

pemerintah.

Keterlambatan penyediaan perumahan disebabkan oleh ketidakcermatan dalam hal justifikasi verifikasi

kelayakan administrasi dan teknis pada calon lokasi pembangunan rumah khusus, selain itu juga,

dikarenakan terbatasnya anggaran pemerintah maka diperlukan terobosan inovatif kebijakan penyediaan

perumahan yang dapat menghasilkan rumah layak huni dan terjangkau, dengan tetap menyesuaikan

Anggaran APBN yang tersedia. Teknologi rumah baru tersebut harus tetap memenuhi ketentuan syarat-

syarat teknis yang berlaku seperti tahan terhadap gempa dan mudah pelaksanaannya di daerah-daerah

terpencil di Indonesia. Teknologi RISHA merupakan terobosan teknologi inovatif yang dapat digunakan.

Tujuan dari penelitian ini adalah untuk mengetahui kinerja biaya dan waktu rumah khusus menggunakan

aplikasi RISHA dan Pengembangan Strategi Penerapan Pembangunan Rumah Khusus di Kementerian

PUPR. Metodologi yang digunakan adalah metodologi Empiris, Risk Analysis (Matriks Probabilitas dan

Dampak) dan Wawancara Pakar.

Metodologi Empiris digunakan untuk mengetahui kinerja biaya rumah RISHA dibandingkan dengan harga

rumah konvensional, Metode Risk Analysis (Matriks Probabilitas dan Dampak) digunakan untuk

mengetahui faktor dominan yang berpengaruh terhadap kinerja waktu rumah RISHA pada proyek

pembangunan rumah khusus, sedangkan metode wawancara para ahli digunakan untuk mengetahui

Pengembangan Strategi Penerapan Tahap Konstruksi dan Pra Konstruksi melalui perubahan SOP verifikasi

administrasi dan kelayakan teknis.

Berdasarkan hasil penelitian, diketahui bahwa Rumah RISHA memerlukan biaya yang lebih murah dengan

mutu beton yang lebih tinggi serta waktu pengerjaan yang lebih cepat dibandingkan rumah konvensional

prototipe 36 m2, selain itu dihasilkan pengembangan SOP verifikasi administrasi dan teknis yang dapat

mengurangi peluang terjadinya keterlambatan pelaksanaan pekerjaan pembangunan rumah khusus.
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<hr><i>The provision of houses is one of the primary or basic needs that has not yet been fully completed

since Indonesia's independence. One of the government's efforts in providing housing is through a special

housing development assistance program aimed at people with special needs such as fishermen, border

areas, disaster victims, etc. Accelerating the provision of affordable and habitable housing is needed to

reduce the number of inadequate Backlog of Houses and Houses (RTLH). In its implementation, the

provision of housing in Indonesia has several obstacles, among others, the problem of delays in providing

housing and limited government budgets. The delay in the provision of housing is caused by inaccuracies in

the justification of verification of administrative and technical feasibility in prospective special housing

construction sites.

In addition, due to the limited government budget, innovative breakthroughs on housing provision policies

are needed that can produce decent and affordable housing, while still adjusting the APBN Budget. which

are available. The new home technology must still meet the provisions of applicable technical conditions

such as earthquake resistance and easy implementation in remote areas in Indonesia. RISHA technology is

an innovative technology breakthrough that can be used.

The purpose of this study was to find out the cost and time performance of houses specifically using the

RISHA application and the Development of Strategies for the Application of Special Housing Development

in the Ministry of public works and public housing.

The methodology used is the Empirical methodology, Risk Analysis (Probability and Impact Matrix) and

Expert Interview. Empirical methodology was used to determine RISHA's home cost performance compared

to conventional house prices, the Risk Analysis Method (Probability and Impact Matrix) was used to

determine the dominant factors that affected RISHA's home time performance on special home construction

projects, while the interview method experts used to find out Strategy Development Implementation of

Construction and Pre-Construction Phase through changes in SOP for administrative verification and

technical feasibility.

Based on the results of the study, it is known that RISHA houses require cheaper costs with higher concrete

quality and faster processing time than conventional 36 m2 prototype houses, besides that, the development

of applicable administrative and technical verification SOPs is produced and can reduce the chance of late

implementation special house building work.</i>


