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Abstrak
 

Konsep pembangunan stadion telah berkembang pesat, dimana pembangunan stadion utama dan

pelengkapnya seringkali dituntut untuk diselesaikan dalam waktu yang relatif cepat dan waktu yang terbatas

untuk memenuhi tuntutan jadwal acara yang akan diselenggarakan. Upaya yang dapat dilakukan untuk

mengurangi atau mengontrol waktu pekerjaan konstruksi bangunan dapat dilakukan dengan memilih

Kontrak Design and build. Situasi tersebut memicu terjadinya perselisihan, salah satu permasalahan yang

muncul karena tidak adanya standar dalam menentukan perhitungan volume pekerjaan yang menyebabkan

perbedaan pandangan dari berbagai pihak mengenai pengukuran volume pekerjaan. Kajian ini dilakukan

untuk mensintesis dan mengembangkan Metode Pengukuran Standar (SMM) volume pekerjaan Design

Development, Sitework, dan struktur pada bangunan utama stadion bangunan khusus gedung negara

berdasarkan Work Breakdown Structure (WBS) dan untuk memodelkan hubungan antara metode

pengukuran volume pekerjaan pembangunan, Sitework, dan pekerjaan struktur pada tingkat akurasi

perhitungan volume pekerjaan menggunakan Structural equation modeling (SEM). Penelitian ini dibagi

menjadi tiga bagian, yaitu bagian pertama adalah membentuk WBS standar pekerjaan Design Development,

Sitework, dan struktur pada bangunan utama stadion yang hasilnya akan divalidasi oleh pakar. Bagian

Kedua adalah membentuk SMM berbasis WBS yang telah dibuat dari bagian pertama lalu divalidasi oleh

pakar. Bagian ketiga adalah membuat model hubungan antara WBS dan SMM terhadap akurasi perhitungan

volume pekerjaan menggunakan SEM yang pada akhirnya divalidasi oleh pakar. Hasil penelitian

menyimpulkan bahwa WBS dan SMM mempengaruh Akurasi Perhitungan Volume Pekerjaan secara positif,

SMM berbasis WBS diharapkan dapat menjadi pedoman dalam mengukur volume untuk menetapkan

metode pengukuran yang konsisten dan menghasilkan metode pengukuran yang dapat diterima oleh

berbagai pihak.

......The concept of stadium development has developed rapidly, where the construction of the main stadium

and its complementary sports venues is often required to be completed in a relatively fast and limited time to

meet the demands of the schedule of the events to be held. Efforts that can be made to reduce or control the

time of building construction work can be done by choosing Design and Build Contract. These situations

trigger disputes, one of the problems that arise because there are no standards in determining the calculation

of the volume of work which causes different views from various parties regarding the measurement of the

volume of work. This study was carried out to synthesize and develop Standard Measurement Method

(SMM) of the volume of design development, Sitework, and structures work in the Main stadium building
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by special state building with integrated design and build contract based on Work Breakdown Structure

(WBS) and to model the relationship between the method of measuring the volume of design development,

Sitework, and structures work on the level of accuracy of calculating the volume of work using Structural

equation modeling (SEM). This research is divided into three parts, namely the first part is to form a

standard WBS for Design Development, Sitework, and structures in the main stadium building, the results of

which will be validated by experts. The second part is to form a WBS-based QMS that has been made from

the first part and then validated by experts. The third part is to model the relationship between WBS and

SMM on the accuracy of calculating the volume of work using SEM which is finally validated by experts.

The results of the study concluded that WBS and SMM positively affect Work Volume Calculation

Accuracy, WBS-based SMM is expected to be a guide in measuring volume to establish a consistent

measurement method and produce a measurement method that is acceptable to various parties.


