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Abstrak
 

Pemerataan pembangunan infrastruktur di Indonesia menjadi salah satu faktor pengembangan jasa

konstruksi di Indonesia. Dalam rangka menjawab tantangan gencarnya pembangunan yang sedang

dilaksanakan di Indonesia yang mengakibatkan terjadinya peningkatan daya saing dalam industri jasa

konstruksi, perusahaan jasa konstruksi BUMN pun dituntut harus menerapkan inovasi standar kontrak

konstruksi. Salah satu inovasi yang dilakukan adalah menerapkan pekerjaan berbasis kontrak rancang

bangun karena dianggap lebih efisien dibandingkan dengan metode kontrak design bid build yang

memisahkan antara kontrak perencanaan dengan pelaksanaan. Namun pada pelaksanaannya, muncul banyak

klaim yang diajukan oleh penyedia jasa yang dapat berujung dispute yang seharusnya dapat diminimalkan

dengan menerapkan manajemen kontrak yang tepat. Penelitian ini bertujuan untuk melakukan perbaikan

standard kontrak rancang bangun pada perusahaan jasa konstruksi BUMN berbasis Contract Management

Body of Knowledge (CMBOK) dengan melakukan survey kuesioner dan wawancara pakar. Dari hasil

penelitian yang sudah dilakukan diperoleh 19 (sembilan belas) risiko dominan yang berpengaruh terhadap

terjadinya dispute pada proyek rancang bangun di Perusahaan Jasa Konstruksi BUMN.

......Equitable infrastructure development in Indonesia is one of the factors in the development of

construction services in Indonesia. In order to answer the challenges of the incessant development that is

being carried out in Indonesia which has resulted in increased competitiveness in the construction service

industry, construction service Indonesian state-owned enterprises are also required to implement innovative

construction contract standards. One of the innovations made is implementing contract-based work design

and build because it is considered more efficient than the contract method design bid build which separates

planning and implementation contracts. However, in practice, there have been many claims submitted by

service providers that can lead to Disputes which should have been minimized by applying proper contract

management. This study aims to improve the design and build contract standard in construction service

Indonesian state-owned enterprises based on CMBOK by conducting questionnaire surveys and expert

interviews. From the results of the research that has been carried out there are 19 dominant risk factors that

affect the occurrence of disputes in design and build projects at construction service Indonesian state-owned

enterprises.
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