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Perubahan dalam proyek konstruksi merupakan hal yang tidak bisa dihindari. Perubahan yang tidak disertai
dengan manajemen yang baik berakibat kepada munculnya permasalahan seperti keterlambatan pada
progress claim pekerjaan dan pembayaran termin hingga menimbulkan fenomena berupa keterlambatan
proyek secara keseluruhan. Penelitian ini bertujuan untuk mengembangkan sistem pengendalian perubahan
dengan teknologi yang terintegrasi dengan pembaruan real time di lapangan yaitu menggunakan BIM 5D.
Penelitian ini menggunakan metode survel, studi literatur dan studi kasus pada Proyek Warehouse Nestle di
Batang. Analisis data menggunakan metode Delphi dan SEM. Hasil penelitian merupakan pembuktian
bahwa sistem pengendalian perubahan dengan pendekatan berbasis BIM 5D dapat meningkatkan kinerja
waktu.

...... Changes in a construction project isinevitable. Changes that are not accompanied by good management
led to problems such as delaysin work progress claims and payment of terms, causing a phenomenon in the
form of project delays as awhole. This study aims to develop a change control system with integrated
technology with real time updatesin the field using BIM 5D. This research uses survey methods, literature
studies and case studies on the Nestle Warehouse Project in Batang. Data analysis using Delphi and SEM
methods. The results of the study are proof that a change control system with a5D BIM-based approach can
improve time performance.
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