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Abstrak
 

PT Harmoni Panca Utama (PT HPU) adalah perusahaan yang bergerak di bidang kontraktor pertambangan.

Salah satu project PT HPU yang saat ini berjalan adalah kontraktor pertambangan untuk pekerjaan

pembuangan overburden di area konsesi tambang batubara PT Batubara Dua Ribu Abadi (PT BDA), Muara

Teweh, Kalimantan Tengah. Untuk pekerjaan tersebut, PT HPU  saat ini menggunakan alat berat excavator

kelas 40-50 ton serta truk kelas 30 ton. Untuk meningkatkan produksinya dari 5.000.000 BCM/tahun

menjadi 10.000.000 BCM/tahun, PT HPU berencana untuk menggunakan alat berat dengan kapasitas  yang

lebih besar yaitu excavator kelas 120 ton serta truk kelas 91 ton.Di penelitian ini penulis melakukan uji

seismik refraksi untuk pemilihan bulldozer berdasarkan kemampuan ripabiltasnya. Selain itu juga dilakukan

uji daya dukung tanah dengan metode Dynamic cone penetrometer untuk pemilihan dump truck . Penulis

juga melakukan perhitungan estimasi jumlah kebutuhan alat berat, produktifitas serta biaya produksi untuk

kegiatan pembuangan overburden.Dari hasil studi lapangan diperoleh kesimpulan bahwa untuk material

pasir tidak direkomendasikan menggunakan HD785-7 dan cukup untuk direct digging. Untuk material clay

dapat beroperasi HD785-7 dan memerlukan D155A-2 untuk ripping material.

......PT Harmoni Panca Utama (PT HPU) is mining contracting company. One of PT HPU current project is

overburden removal contractor at PT Batubara Dua Ribu Abadi (PT BDA) concession. For that project, PT

HPU  currently using 40-50 ton class excavator and 30 ton class dump truck. For enhance their production

target from 5.000.000 BCM/year to 10.000.000 BCM/year next year, PT HPU plan for using bigger

excavator on 120 ton class, 91 ton class dump truck and D155A-2 bulldozer for ripping material. On this

research, writer doing seismic refraction test for bulldozer selection based on its rippability. Beside that,

CBR testing with Dynamic Cone Penetrometer was also carried out to determine dump truck selection.

This study also calculate estimation  number of heavy equipment needs, productivity and production cost for

overburden removal activity. The conclusion of this study is sand material not recommend for HD785-7

operation and able for direct digging. For clay material is recommend for HD785-7 and need D155A-2 for

ripping material.
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