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Indonesia memiliki target untuk mengurangi emisi gas rumah kaca dengan menggunakan lebih banyak
energi terbarukan. Dari berbagai opsi energi terbarukan, energi surya adalah opsi yang memiliki potensi
terbesar. Penelitian ini bertujuan untuk mengevaluasi kelayakan investasi pemasangan pembangkit listrik
tenaga surya (PLTS) ground mounted di Sulawesi Utara menggunakan metode Value at Risk (VaR). Metode
ini dipilih untuk mengidentifikasi dan mengukur risiko finansial yang mungkin terjadi dalam investasi
tersebut. Proses penelitian melibatkan desain PLTS menggunakan Helioscope, pembuatan model finansial
dengan Excel, dan simulasi Monte Carlo untuk analisis risiko menggunakan Python. Dengan menggunakan
teknik Simulasi Monte Carlo, penelitian ini mempertimbangkan tiga faktor ketidakpastian utama, yaitu
biayainvestasi awal, biaya operasional dan pemeliharaan, sertatarif penjuaan listrik. Sesudah
mempertimbangkan seluruh faktor ketidakpastian, proyek pemasangan PL TS ground mounted layak untuk
dilakukan dengan nilai NPV at Risk sebesar Rp7.040.913.100, IRR at Risk sebesar 16,93%, dan DSCR at
Risk sebesar 3,77 dengan tingkat kepercayaan 95% dan jangka waktu simulasi selama 20 tahun.

...... Indonesia aims to reduce greenhouse gas emissions by utilizing more renewable energy. Among various
renewable energy options, solar energy has the greatest potential. This study aims to evaluate the feasibility
of investing in the installation of ground mounted solar power plants (PLTS) in North Sulawesi using the
Value at Risk (VaR) method. This method is chosen to identify and measure the financial risks that may
occur in such investments. The research process involves designing the PLTS using Helioscope, creating
financial models with Excel, and performing Monte Carlo simulations for risk analysis using Python. By
employing Monte Carlo simulation techniques, this study considers three main uncertainty factors: initial
investment costs, operational and maintenance costs, and electricity salestariffs. After considering all
uncertainty factors, the ground mounted PLTS installation project is deemed feasible with an NPV at Risk
value of Rp7.040.913.100, an IRR at Risk of 16,93%, and a DSCR at Risk of 3,77, with a confidence level
of 95% over asimulation period of 20 years.
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