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Abstrak
 

Penelitian Kerja Praktek Keinsinyuran yang saya jalani adalah Penerapan Tata Kelola Perencanaan dan

Pelaksanaan Konstruksi Gedung pada Proyek Menara Mandiri Wijayakusuma yang berlokasi di Kelurahan

Wijayakusuma - Petamburan, Jakarta Barat dan kontraktor pelaksana pada pembangunan proyek tersebut

adalah PT. Adhi Karya (Persero) Tbk.

PT. Adhi Karya (Persero) Tbk, merupakan salah satu perusahaan jasa konstruksi nasional milik negara

(BUMN) terbesar. Telah berdiri selama enam puluh satu tahun turut berkontribusi dalam kegiatan

pembangunan nasional, baik untuk pekerjaan infrastruktur, jembatan, jalan tol, dermaga, bendungan,

stadion, gedung, termasuk Proyek Menara Mandiri Wijayakusuma yang menjadi objek penelitian pada Kerja

Praktek Keinsinyuran ini.

Seiring dengan perkembangan pada pekerjaan konstruksi di Indonesia, terutama pada konstruksi gedung

menuntut proses perencanaan dan pelaksanaan yang matang. Tuntutan perkembangan ini membuat seluruh

pelaku industri jasa konstruksi meningkatkan kompetensinya dalam kemampuan mengelola perencanaan

dan pelaksanaan suatu kegiatan konstruksi.

Didalam pelaksanaan Proyek Pembangunan Menara Mandiri Wijaya Kusuma Telah menerapkan dasar-dasar

Project Management Body of Knowledge (PMBOK) diantaranya Pemahaman proyek, Manajemen proyek,

Hubungan proyek, program, portofolio, pengelolaan operasi, Komponen panduan, Tailoring, Dokumen

bisnis dan manajemen proyek.

Dalam pengelolaan Proyek Pembangunan Menara Mandiri Wijaya Kusuma diatur dalam Buku Pedoman

Pelaksanaan Proyek (BP3) dan BIM Execution Plan (BEP) serta telah menerapkan system Building

Information Modelling (BIM) dari BIM dimensi 3D sampai Dimensi 7D yang semua sudah sesuai dengan

standart yang dimiliki oleh PT. Adhi Karya (Persero) Tbk dan pada pelaksanaan proyek ini telah

menerapkan Value Engineering yaitu pada pekerjaan Decorative Marmer sehingga didapatkan efesiensi dan

keuntungan dari sisi Biaya, Waktu dan K3L.

......This engineering practice research that we are carrying out is the Implementation of Governance

Planning and Implementation of Building Construction at Mandiri Tower Wijayakusuma Project, located at

West Jakarta Residence. Contractor for Project Constructions is PT. Adhi Karya (Persero) Tbk.

PT. Adhi Karya (Persero) Tbk is the biggest one of the national construction service companies, owned by

Indonesia Country (BUMN). Has been established for sixty-one years contributing to national development

activities, both for infrastructure works, bridges, toll roads, piers, dams, stadiums, buildings included

Mandiri Tower Wijayakusuma Project which became the object of research in this Engineering Practice.

Along with developments in construction work in Indonesia, especially in building construction, it requires a

https://lib.ui.ac.id/detail?id=9999920558940&lokasi=lokal


careful planning and implementation process. The demands of this development make all construction

service industry players improve their competence in the ability to manage the planning and implementation

of a construction activity.

In the implementation of the Wijaya Kusuma Mandiri Tower Development Project, the basic principles have

been applied Project Management Body of Knowledge (PMBOK). including Project understanding, Project

management, Project relationships, programs, portfolios, operations management, Guidance components,

Tailoring, Business documents and project management.

In the management of the Wijaya Kusuma Mandiri Tower Development Project, it is regulated in Project

Implementation Manual (BP3) and BIM Execution Plan (BEP). and has implemented a Building

Information Modeling (BIM) system from the 3D dimension to the 7D dimension BIM, all of which are in

accordance with the standards owned by PT. Adhi Karya (Persero) Tbk and in the implementation of this

project, Value Engineering has been applied, namely the Decorative Marble work so that efficiency and

benefits are obtained in terms of Cost, Time and K3L.


