

Analisis sistem informasi akuntansi pada proyek pengembangan Pembangkit Listrik Tenaga Mikro Hidro (PLTMH) Kementerian Koperasi dan UKM tahun 2011 = Analysis of accounting information system on development of micro hydropower electrification generator project in State Minister of Cooperatives and Small Medium Enterprises on 2011

Siti Farida, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20331319&lokasi=lokal>

Abstrak

ABSTRAK

Penelitian ini bertujuan untuk menganalisis arus informasi pada pelaksanaan proyek Pengembangan Pembangkit Listrik Tenaga Mikro Hidro (PLTMH) Kementerian Koperasi dan UKM pada tahun 2011. Selain itu, penelitian ini juga bertujuan untuk menganalisis pengendalian internal serta kesesuaian skema pelaksanaan proyek dengan prosedur yang telah ditetapkan dan teori terkait yang dijadikan landasan. Hasil dari penelitian ini adalah bahwa proyek pengembangan PLTMH Kementerian Koperasi pada tahun 2011 telah dilaksanakan sesuai dengan prosedur yang ada. Beberapa saran yang dapat diberikan kepada Kementerian Koperasi adalah pertama, secara aktif mengidentifikasi wilayah yang membutuhkan dana bantuan proyek. Kedua, mengidentifikasi kecukupan tenaga teknis. Ketiga, mengirim perwakilan dalam proses pelaksanaan tender atau penunjukan langsung. Dan yang terakhir, membahas secara lebih mendalam mengenai proses permintaan dana tambahan kepada SKPD Provinsi.

ABSTRACT

The purpose of this research is to analyze the information flow on implementation of Micro Hydro power Electrification Generator project in State Minister of Cooperatives and Small & Medium Enterprises on 2011. Besides that, this research is also to analyze internal control and conformity of project implementation scheme with defined procedure and relevance theories referred as theoretical foundation. The result of this research is that Micro Hydro power Electrification Generator Project in State Minister of Cooperatives and Small & Medium Enterprises on 2011 already implemented properly as defined in implementation procedures. However, there are some suggestions for State Minister of Cooperatives and Small&Medium Enterprises, the first is actively identified the region which really needs project aid fund. Second, identified adequate technical assistant. Third, send representative in tender process or direct assignment. And the last is, develop a thoughtful discussion about additional fund requesting process to provincial government.