

Keterlambatan Penetapan Peraturan Daerah Anggaran Pendapatan Dan Belanja Daerah (Perda APBD) Kota Bogor Tahun Anggaran 2017 = Local Government Budget Delay in Bogor City Fiscal Year 2017

Feby Priska Litami, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20506485&lokasi=lokal>

Abstrak

Skripsi ini membahas mengenai keterlambatan penetapan Peraturan Daerah tentang APBD Kota Bogor pada tahun anggaran 2017, yang kemudian menyebabkan Kota Bogor tidak berhasil memenuhi kriteria utama untuk mendapatkan alokasi Dana Incentif Daerah dari pemerintah pusat. Oleh karena itu, tujuan dari penelitian ini yaitu untuk menganalisis penyebab keterlambatan penetapan Peraturan Daerah Anggaran Pendapatan dan Belanja Daerah (Perda APBD) Tahun Anggaran 2017. Penelitian ini merupakan penelitian deskriptif yang menggunakan pendekatan kualitatif, dengan teknik pengumpulan data kualitatif melalui wawancara mendalam dan studi kepustakaan. Hasil yang ditemukan dari penelitian ini adalah terdapat 5 (lima) faktor yang menjadi penyebab keterlambatan penetapan Perda tentang APBD Kota Bogor tahun anggaran 2017, yaitu (1) Tingginya Sisa Lebih pembiayaan Anggaran (SILPA) Tahun Berjalan Kota Bogor; (2) Adanya pengaruh politik dan perbedaan kepentingan antara Pemerintah Kota dan DPRD Kota Bogor; (3) Berlangsungnya masa reses Anggota DPRD bertepatan dengan penerimaan hasil evaluasi oleh Gubernur; (4) Tidak adanya sanksi bagi daerah yang tidak melaksanakan/mematuhi batas waktu pelaksanaan tahapan penyusunan APBD terkecuali pada tahapan penyusunan Rancangan Perda tentang APBD; dan (5) Tidak harmoninya definisi terlambat menurut Kementerian Dalam Negeri dan Kementerian Keuangan. Oleh karena itu, saran yang diberikan penulis adalah perlunya ditingkatkan manajemen keuangan, kesadaran dan komitmen pemangku kepentingan, perencanaan jadwal penyusunan APBD, ketegasan pemerintah dalam mengatur ketentuan penyusunan APBD, serta harmonisasi kebijakan.

.....This thesis discusses the Local Government Budget Delay, which caused the Bogor City to fail to fulfill the main criteria for obtaining a Regional Incentive Fund from the central government. Therefore, the purpose of this study is to analyze the causes of Local Government Budget Delay in Bogor City 2017 Budget Year. This research is a descriptive study that uses a qualitative approach, with qualitative data collection techniques through in-depth interviews and literature studies. The results showed that the causes of the delay were: (1) High budget deficit of Bogor City; (2) There are political influences and differences in interests between the Local Government and Municipal Legislative Council of City Bogor; (3) Evaluation results are received by Bogor City during the recess period of members of the DPRD; (4) There are no sanctions for regions that do not implement/comply with the time limit for implementing the stages of Regional Government Budget preparation except at the stage of drafting a Local Government Regulation on Regional Government Budget; and (5) The definition of being late is not according to the Ministry of Home Affairs and the Ministry of Finance. Therefore, the suggestions given by the author is the need to improve financial management, awareness and commitment of stakeholders, budget planning schedule preparation, the firmness of the government in regulating the provisions of the budget formulation, and harmonization of policies